FOR COUNTY USE ONLY

|| New Vendor Code Dept. Contract Number
Change

= Cancgl SC TRA A 02'39 A'24
County Department Dept. Orgn. Contractor’s License No.
Public Works — Transportation TRA TRA 140069
County Department Contract Representative Telephone Total Contract Amount
Jerry vy, P.E., Chief 387-7920 $9,846,320.12

Contract Type
] Revenue Encumbered [_] Unencumbered [_] Other:

If not encumbered or revenue contract type, provide reason:

Commodity Code Contract Start Date| Contract End Date | Original Amount This Amendment
Jan 15, 02 9,283,591.10 50,000.00
Fund Dept. Organization Appr. Obj/Rev Source |GRC/PROJ/JOB No. Orig. Amount
COUNTY OF SAN BERNARDINOG| sap | TRA TRA 200 2445 14HF0023 | 9,283,591.10
FAS Fund Dept. Organization Appr. Obj/Rev Source |GRC/PROJ/JOB No. Orig. Amount
Fund Dept. Organization Appr. Obj/Rev Source |GRC/PROJ/JOB No. Orig. Amount
CONTRACT TRANSMITTAL
Project Name Estimated Payment Total by Fiscal Year
I-10 / Etiwanda Avenue FY Amount I/D FY Amount I/D
Interchange 02/03 2000000 - 1 S
Improvements _ -
Contract Type -1 _ -
CONTRACTOR: E. L. Yeager Construction Company, Inc.
Federal ID No. or Social Security No.: _95-1751673
Contractor’s Representative: Tony Bagheri
Address: __P.O. Box 87, Riverside, CA 92502 Phone: (909) 721-9735

Nature of Contract: (Briefly describe the general terms of the contract)

Contract Change Order No. 024 to Contract No. 02-39 provides funds to compensate the Contractor for extra work.

(Attach thistransmittal to all contracts not prepared on the “ Standard Contract” form.)

Approved asto Lega Form (signin blueink) Reviewed by Contract Compliance Presented to BOS for Signature
> > >

County Counsel Department Head

Date Date Date

Auditor / Controller — Recorder Use Only

O Contract Database

O FAS

Input Date Keyed By




COUNTY OF SAN BERNARDINO
Department of Public Works

Contract Change Order No.:  024- 00 Contract No.:  02-39
Project: 1-10/ Etiwanda Avenue Interchange Fund No.: SVE
Limitss. KP17.8/20.3 Dept. No./ORG: TRA/TRA
APPR/Object No.:  200/2445
To: E. L. Yeager Construction Co. GRC/W.O. No.: 14HF0023
P.O. Box 87 Date: February 24, 2003
Riverside, CA 92502 Requested by: Tony Bokaie, Resident Engineer

You are hereby directed to make the herein described changes from the plans and specifications or perform
the following described work not included in the plans and specifications on this contract.

EXTRA WORK AT AGREED PRICE

As Directed by the Engineer, Contractor to be compensated for 50 additional working days as a result of Contract
Change Order No. 2 (35 working days) for removing and relocating the existing buried Fiber Optics line, and
Contract Change Order No. 11 (15 working days) for removing and replacement of Stirrup Bars at the Valley Blvd.
On-Ramp Over Crossing.

Payment for this change order will be in accordance with Standard Specifications Section 4-1.03D “Extra Work” at
Agreed Price of $50,000.00. This constitutes full compensation including all markups for the work of this change.

INCREASE COST: $50,000.00

This CCO is 0.54% of the original contract amount.
The cumulative total of all CCOsto date is 6.06% of the original contract amount.

By reason of this change order, time of completion will be adjusted asfollows:  No Adjustment

SUBMITTED BY:
Original contract amount $9,283,591.10,

N. Tony Bokaie, P.E. Resident Engineer Date
Prior total authorized additions $ 512,729.02,

ACCEPTED BY:
Contract amount prior to thischange $ 9,796,320.12,

Contractor: E.L. Yeager Construction Co. Date
Net addition to contract $__ 50,000.00,

APPROVED BY:
Amount of contract authorized in-

Director of Public Works Date cluding this change order $9,846,320.12,
APPROVAL.:
Chairman, Board of Supervisors Date

Distribution:  0130-Clerk of the Board, 0018-Auditor-Controller/Scott Martinez, Contractor, Project File

cc.  Accounting, Transportation Program Management, Resident Engineer



